## **AIR QUALITY MONITORING SYSTEM**

MaryHope

**Project lead** 

SIMPLE GANTT CHART by Vertex42.com https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

TASK	ASSIGNED TO	PROGRESS	START	END
Initiation				
Define goals	Mary Hope	50%	6/18/24	6/21/24
Conduct studies	Linsey Nyambura	60%	6/21/24	6/23/24
Establish comms	Edwin Opala	50%	6/23/24	6/27/24
Planning and design				
Define scope	Mary Hope	100%	6/30/24	7/5/24
Identify risks	Mary Hope	99%	7/6/24	7/9/24
Execution				
Execute tasks	Everyone	50%	7/10/24	7/15/24
Monitor progress	Everyone	60%	7/16/24	7/20/24
Provide updates	Everyone	25%	7/21/24	7/25/24
Testing and validatio	n Everyone	25%	7/16/24	7/20/24
Monitoring and controling				
Monitor progress	Everyone	25%	7/2/24	7/5/24
Evaluate progress	Everyone	50%	7/6/24	7/9/24
Gather feedback	Everyone	50%	7/23/24	7/28/24
Closing phase				
Completion	Everyone	10%	7/25/24	7/27/24
Final deliverables	Edwin	30%	7/28/24	7/30/24
Documentation	Maryhope	55%	6/30/24	7/5/24
Celebration	Everyone	5%	7/30/24	8/5/24

Project start: Tue, 6/18/2024

Display week:

